
Opinion of RUs expressed in the previous RAG/TAG 
meeting and follow-up steps

Opinion forwarded to the RFC 
TCR Working Group 

Step-wise implementation of 
the RNE TCR tool by the IMs



Publication of TCRs for TT 2023 in the TCR tool

Published

 DB Netz: The coordination functionality has to

be improved as a pre-condition for them to use

the tool. 

 SNCF Réseau: Testing of automatic upload of 

TCR data via a national IT tool to the TCR tool

is ongoing. 

 SZCZ: Anticipated by the end of 2023 due to 

additional IT solution needed and to be funded

 ÖBB Infra: „Uploading to the TCR tool is 

currently not possible in our system. We are 

working to fix the cause.”

 GYSEV: planned

 CFR: Anticipated in August 2023



Publication of TCRs for TT 2024 in the TCR tool

Published

 DB Netz: The coordination functionality has to

be improved as a pre-condition for them to use

the tool. 

 SNCF Réseau: Testing of automatic upload of 

TCR data via a national IT tool to the TCR tool

is ongoing. 

 SZCZ: Anticipated by the end of 2023 due to 

additional IT solution needed and to be funded

 ÖBB Infra: „Uploading to the TCR tool is 

currently not possible in our system. We are 

working to fix the cause.”

 GYSEV: planned

 CFR: Anticipated in August 2023



Publication of TCRs for TT 2025 in the TCR tool

Published

 DB Netz: The coordination functionality has to

be improved as a pre-condition for them to use

the tool. 

 SNCF Réseau: Testing of automatic upload of 

TCR data via a national IT tool to the TCR tool

is ongoing. 

 SZCZ: Anticipated by the end of 2023 due to 

additional IT solution needed and to be funded

 ÖBB Infra: „Uploading to the TCR tool is 

currently not possible in our system. We are 

working to fix the cause.”

 GYSEV: planned

 CFR: Anticipated in August 2023

 MÁV: will be published when available



Opinion of RUs expressed in the previous RAG/TAG 
meeting and follow-up steps

Opinion forwarded to the RFC 
TCR Working Group 

Since the publication of 
updated TCR overview in the
beginning of January, a few
IMs have already provided

interim updates as well. 


