
Rail Freight Corridor 7 - Orient Corridor: Investment Plan  - Annex: Financial sources

Country Railway section Content of development Start date of works End date of works Actual status Estimated cost (Million EUR) Financial sources

e.g. track reconstruction / signalling improvement / ERTMS installation / structures / etc.
preparatory (e.g. feasibility) study underway / designing underway / 

costruction underway

e.g. state (national) funding / EU 

funding / company own sources / PPP / 

unknown / etc.

CZ Praha-Bubeneč - Praha-Holešovice Reconstruction, increase speed limit 2013 2015 under construction 52 EU and national

CZ Praha-Běchovice - Úvaly Reconstruction, increase speed limit 2013 2015 under construction from 07/2013 88 EU and national

CZ Pardubice Reconstruction of station, increase speed limit 2018 2020 prepared 80 EU and national

CZ Choceň -Ústí nad Orlicí Modernisatin, shortening, increase speed limit prepared 120 EU and national

CZ Ústí nad Orlicí Reconstruction of station, increase speed limit 2012 2014 under construction 68 EU and national

CZ Česká Třebová Reconstruction of station, increase speed limit 2018 2020 prepared 80 EU and national

CZ Brno-Židenice - Modřice Modernisation of railway junction Brno prepared 800 EU and national

CZ Břeclav modernisation of part of statin Břeclav 2012 2014 under construction 48 EU and national

CZ Kolín - Břeclav Implementation of ETCS Level 2 2012 2014 under construction 40 EU and national

CZ Děčín - Praha - Kolín Implementation of ETCS Level 2 2014 2017 prepared 25 EU and national

CZ Kolín - Brno alternativ routing via Havlíčkův Brod, Implementation of GSM-R 2012 2014 under construction 30 EU and national

SK Bratislava hl.st - Petržalka
Project ERTMS, uprade signaling system, if financial means ERTMS on the section Kúty - 

Bratislava. Project TEN-T 17, 2.track, Bahl.st. - BA NM (2020 - 2023)
2016 2018

ŽSR sent application form  to attend  Call for proposals 2012 TEN-T, for a 

project documentation of ERTMS on the section Kúty - Bratislava. Project 

TEN-T 17, 2.track, Bahl.st. - BA NM (2020 - 2023)

EU and national

SK Petržalka - Rusovce/st.b/HU project ERTMS, upgrade signaling system, if financial means 2016 2018
ŽSR sent application form  to attend  Call for proposals 2012 TEN-T, for a 

project documentation of ERTMS on the section Kúty - Bratislava.
EU and national

SK Petržalka - st.b. A, Kitsee project ERTMS, upgrade signaling system, if financial means 2016 2018
ŽSR sent application form  to attend  Call for proposals 2012 TEN-T, for a 

project documentation of ERTMS on the section Kúty - Bratislava.
EU and national

SK Devínska N.Ves - st. b. A, Marchegg

projects ERTMS, electrification and new second track and bridge,  Single project: project 

of electrification single track (till 2018); and other single project: new second track and 

bridge (after 2019-2021),

2016 2021

 Single project: project of electrification single track (till 2018) projekt 

dokumentation; and other single project: new second track and bridge 

(after 2019-2021),

EU and national

SK Devínska N.Ves - Bratislava hl. st. project ETCS, GSM-R, upgrade signaling system (if financial means) 2016 2018
ŽSR sent application form  to attend  Call for proposals 2012 TEN-T, for a 

project documentation of ERTMS on the section Kúty - Bratislava.
EU and national

SK Kúty - st. b. CZ, Lanžhot project ETCS, GSM-R, upgrade signaling system (if financial means) 2016 2018
ŽSR sent application form  to attend  Call for proposals 2012 TEN-T, for a 

project documentation of ERTMS on the section Kúty - Bratislava.
EU and national

SK Kúty - Devínska N.Ves project ETCS, GSM-R, upgrade signaling system (if financial means) 2016 2018
ŽSR sent application form  to attend  Call for proposals 2012 TEN-T, for a 

project documentation of ERTMS on the section Kúty - Bratislava.
EU and national

SK Bratislava hl. st. - Galanta project ETCS, GSM-R, upgrade signaling system (if financial means) 2019 2021 ERTMS study EU and national

SK Galanta - Nové Zámky project ETCS, GSM-R, upgrade signaling system (if financial means) 2019 2021 ERTMS study EU and national

SK Nové Zámky - Štúrovo project ETCS, GSM-R, upgrade signaling system (if financial means) 2019 2021 ERTMS study EU and national

SK Štúrovo - st. b. /HU, Szob project ETCS, GSM-R, upgrade signaling system (if financial means) 2019 2021 ERTMS study EU and national

SK Nové Zámky - Komárno project ETCS, GSM-R, upgrade signaling system (if financial means) 2020 2020 ERTMS study EU and national

SK Komárno - st. b./HU, Komárom project ETCS, GSM-R, upgrade signaling system (if financial means) 2020 2020 ERTMS study EU and national

A Břeclav - Wien Implementation ETCS 2012 2013 construction underway approx. 20 EU + national

A Břeclav - Wien Moderisation (increase maximum speed and capazity) not fixed not fixed feasibility study approx. 400 - 500 not fixed

A Wien - Wr. Neustadt Doubletrack Wien-Blumental - Müchendorf 2013 2020 designing underway approx. 400 national

A Wien - Wr. Neustadt Doubletrack Münchendorf - Wampersdorf 2016 2023 designing underway approx. 235 national

A Wien - Wr. Neustadt Terminal Inzersdorf  (Cargo Center Vienna) 2012 2017 construction underway approx. 300 EU + national

A Wr. Neustadt - Sopron Electrification existing line not fixed not fixed feasibility study approx. 25 - 35 not fixed

H Rajka - Hegyeshalom ETCS installation 2015 2015 preparation (feasibility study in progress) 3,3

KöZOP (Transport Operative Program – 

on behalf of the National Development 

Agency)

H Györ - Sopron border Paralellisation (constructing a second track) + raise speed limit to 160 km/h 2017 2020 preparation (feasibility study in progress)
Only the preparation phase including feasibilty 

study: approx. 700 Mill €, total budget: unknown
EU + national

H Budapest - Hegyeshalom border Renewal of south railway bridge (Budapest) 2013 2013 Designing 17,4 state funding

H Budapest - Hegyeshalom border Renewal of Biatorbágy - Tata section 2015 2018 Designing 370 EU funding

H Budapest - Hegyeshalom border Upgriding of ETCS L1 to ETCS L2 2017 2020 Designing 35 EU funding

H Budapest - Szob border Renewal of Vác station 2013 2015 Designing n.a. EU funding

H Budapest - Szob border Rehabilitation of Budapest-Szob section 2019 2020 Designing n.a. EU funding

H Budapest - Lököshza border Szolnok - Szajol section track reconstruction 2014 2015 Designing n.a. EU funding

H Budapest - Lököshza border Szajol - Püspöladany section track reconstruction and signalling improvement 2013 2016 Designing n.a. EU funding

H Budapest - Lököshza border Szajol - Debrecen ETCS L2 2016 2017 Designing n.a. EU funding

H Budapest - Lököshza border Gyoma - Bekescsaba section track reconstruction and signalling improvement 2013 2015 Designing n.a. EU funding

H Budapest - Lököshza border Building of 2nd track between Bekecsaba - Lököshaza border 2014 2018 Designing 200 EU funding

72,92

43,35

57,6

46,25

currently not fixed

currently not fixed

Every ONGOING or PLANNED development project 

should be listed

29,65

Page 1/2



RO Predeal-Brașov track modernization,  signalling improvement, ERTMS 2016 2020 Revised Feasibility Study (FS), launching of the Environment Agreement 200
proposal SOP T 2014-2020 + State 

Budget (SB)

RO Brașov-Sighișoara  track modernization,  signalling improvement, ERTMS 2016 2021 FS and Technical Design (TD) elaborated 1 740
proposal SOP T 2014-2020 + State 

Budget 

RO Coșlariu - Sighișoara track modernization,  signalling improvement, ERTMS 2012 2016 ongoing works; 6,18% realised 944 SOP T 2007-2013+SB

RO Simeria-Coșlariu track modernization,  signalling improvement, ERTMS 2012 2016
Sectiion Vintu de Jos -Coșlariu:ongoing works,  7,62% realised; Section 

Simeria-Vințu de Jos-in tender procedure 
663 SOP T 2007-2013+SB

RO km 614-Gurasada and Gurasada-Simeria track modernization,  signalling improvement, ERTMS 2014 2020 FS and Technical Design (TD) elaborated 1 970 proposal SOP T 2014-2020 + SB 

RO Border-Curtici-Arad--km 614 track modernization, track doubling where necessary, signalling improvement, ERTMS 2012 2014 ongoing works; 21% realised 283 SOP T 2007-2013+SB

RO Caransebes-Timisoara-Arad track modernization, track doubling where necessary, signalling improvement, ERTMS 2020 in elaboration the tender documentation for the FS supply  670
TEN-T financing for the FS, unknown 

for works

RO Caransebes-Drobeta Turnu Severin-Craiova, track modernization, track doubling where necessary, signalling improvement, ERTMS 2020 in elaboration the tender documentation for the FS supply  1 620
Proposal SOP T for FS, unknown for 

works 

RO Craiova-Calafat track modernization, electrification, signalling improvement, ERTMS 2020 FS revised , the financing request for TD under elaboration 567 unknown

RO Bucuresti Nord-Jilava-Giurgiu 
track modernization, track doubling where necessary,electrification, signalling 

improvement, ERTMS 
2020 2030 Project proposal 276 unknown

RO Giurgiu-Videle-Bucuresti 
track modernization, track doubling where necessary,electrification, signalling 

improvement, ERTMS, 
2020 2030 FS elaborated in 2006 725 unknown

RO Craiova – Roşiori  - Videle track modernization, signalling improvement, ERTMS 2020 2030 Project proposal 395 unknown

RO Dej – Apahida-Coslariu
track modernization, track doubling where necessary,electrification, signalling 

improvement, ERTMS 
2020 2030 Project proposal 1 150 unknown

RO Cluj-Oradea track modernization, signalling improvement, ERTMS n.a. n.a. Project proposal 544 unknown

Vidin-Sofia
Track reconstruction, new structures, signalling and telecommunication systems 

upgrading, ERTMS, catenary upgrading etc.

Feasibility study - implemented; Preliminary design elaborated; EIA 

Report elaborated
EU+national

Sub-sections:

Vidin-Medkovetz 2016 (expected) 2021 (expected) 537

Medkovetz-Ruska Biala 2016 (expected) 2021 (expected) 735

Ruska Biala-Sofia 2021 (expected) 2028 (expected) 1 408

BG Sofia - Radomir
Track reconstruction, new structures, signalling and telecommunication systems 

upgrading, ERTMS, catenary upgrading etc.
2015 (expected) 2020 (expected) Feasibility study - implemented; Preliminary design elaborated 360 EU + national

BG Radomir-Kulata
Track reconstruction, new structures, signalling and telecommunication systems 

upgrading, ERTMS, catenary upgrading etc.
After 2020 Feasibility study and preliminary design underway 767 EU + national

Sofia - Plovdiv (alternaive line)
Track reconstruction, new structures, signalling and telecommunication systems 

upgrading, ERTMS, catenary upgrading etc.
EU + national

Sub-sections:

Sofia - Septemvri 2016 (expected) 2020 (expected)
Feasibility study - implemented; Preliminary design elaborated; EIA 

Report ongoing
1  045

Septemvri - Plovdiv December 2012 June 2015 Construction underway 322

Plovdiv - Svilengrad -Turkish/Greek borders 

(alternative line)

Track reconstruction, new structures, signalling and telecommunication systems 

upgrading, ERTMS, catenary upgrading etc.
EU+national

Sub-sections:

Plovdiv - Dimtrovgrad 2006 2011 Construction completed 170

Dimitrovgrad - Svilengrad - GR border 2012 August 2014 Construction underway 207

Svilengrad - TR border 2009 June 2013 Construction underway 36

GR Pireaus - Athens RS -3 Gefyres

Infrastructure and superstructure upgrade, signaling and ERTMS installation, 

electrification, construction of the underground line section Athens RS - 3 Gefyres with 4 

lines, R.Station upgrades. the subleveling of the triple rail corridor section of Redi S.S to 

Athens

2014 2020 under study 487,7

EU + national (for studies)

Proposed by OSE for funding from 5th 

PP 2014 - 2020 (for Works)

GR 3 Gefyres - SKA New double railway line, bypassing Acharnes Municipality 2016 2019 under study 70

EU + national (for studies)

Proposed by OSE for funding from 5th 

PP 2014 - 2020 (for Works)

GR SKA - Thriassio New double railway line with electrification, signalling, ETCS L1 1999 2010 Completed - -

GR Thriassio -  Ikonio (Pireaus Port) New railway line. 2001 2013 Completed - -

GR SKA - Inoi
Upgrade of the existing line and structures, ERTMS installation, Restitution of 

Electrification
2013 2017 under study 98

EU + national (for studies)

Proposed by OSE for funding from 5th 

PP 2014 - 2020 (for Works)

GR Inoi - Tithorea Restitution of Electrification and ERTMS  installation 2010 2015 under construction 48,5 EU + national 

GR Tithorea - Lianokladi New double-track High Speed Railway Line with electrification , ETCS level 1 and GSMR 1997 2015 under construction 184 EU + national 

GR Lianokladi - Domokos New double-track High Speed Railway Line with electrification , ETCS level 1 and GSMR 2006 2016 under construction 214

EU + national 

Proposed by OSE for funding from 5th 

PP 2014 - 2020 

GR Domokos - Thessaloniki ERTMS  installation 2010 2015 under construction 22 EU + national 

GR
Thessaloniki - Strimonas -   Promachonas 

(Kulata)
Limited Upgrade of the existing line and electrification 2014 2016 under study 80

Proposed by OSE for funding from 5th 

PP 2014 - 2020 

GR Larissa - Volos Upgrade of the existing line and electrification 2013 2015 under study 18 National

Total estimated costs for the RFC 7 are approximately € 22 000 Mio. at present (but partly obviously unknown).

BG

BG

BG

Page 2/2


